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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Friday, June 10, 2011  REPORT NO. 125 

WEATHER  Mostly sunny, moderate wind from southeast  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
10 – Shirley & Sons 
3 – Chris Ransome & Associates (CRA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment 
except jon boat idle on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Morooka Dump Truck (2) 
Skidsteer 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
   
07:00  Participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer).  

Main topics:  direct truck traffic and stay hydrated. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Receive Armor Cap B/C rock and place the rock in the Western Cell 

 Complete a 2‐day cap thickness survey in the Eastern Cell and Northwestern Area 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
07:30   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Wendell Mears (Anchor QEA) already present at the 

TxDOT ROW/SJRWP area.  Current activities: 

 USA crew setting up for placement of Armor Cap B/C rock in the Western Cell 

 CRA (3 crew) setting up land‐based survey station in preparation for cap thickness surveying 
 
08:00  R. Brown, W. Mears, and Sam Werner (Anchor QEA), CRA (3 crew), and Shirley & Sons (4 crew) began cap 

thickness probing in the Northwestern Area and Eastern Cell. 
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11:30  Anchor QEA, CRA, and Shirley & Sons crew members completed cap thickness probing and returned to 
shore. 

 
11:40  R. Brown and S. Werner mobilized to the Admin area. 
 
12:40  S. Werner mobilized to the TxDOT ROW/SJRWP area. 
 
13:40  S. Werner returned to the Admin area. 
 
13:45  S. Werner departed the Admin area, off‐site for the day. 
 
13:50   R. Brown and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap B/C rock and placing the rock in the Western Cell 
 
14:10  R. Brown and V. Leos mobilized to the Admin area. 
 
14:30  R. Brown participated in a conference call regarding the abandonment of four monitoring wells adjacent to 

the south berm at the SJRWP. 
 
16:20   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 USA crew mobilizing equipment to the south berm for staging over the weekend 
 

16:30  USA crew preparing to depart the TxDOT ROW/SJRWP area for the day; R. Brown departed the Admin area, 
off‐site for the day. 

 
Summary of Progress on this Date: 

 Received 681 tons of Armor Cap B/C rock and placed the rock in the Western Cell 

 Completed a cap thickness survey in the Eastern Cell and northwestern area 
 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown, Wendell Mears, Sam Werner 
USA Environment – Ron Griffith, Blane Carlisle, and 8 crew 
Chris Ransome & Associates – 3 crew 
Shirley & Sons – 10 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/10 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  681  weigh tickets  8,113  8,794 (71%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/10 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  681  contractor measure  8,113  8,794 (71%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  51,602 (83%) 
 

PHONE LOG:  
 
14:30  R. Brown participated in a conference call regarding the abandonment of four monitoring wells adjacent to 

the south berm at the SJRWP. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.5  DATE   6/10/11 

(Signature on Hardcopy) 
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Photo 1 – Using a section of rebar to probe cap thickness in the Eastern Cell. 
. 
 

 
Photo 2 – Collecting survey data for a cap thickness measurement location in the Eastern Cell. 
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Photo 3 – Placing Armor Cap B/C rock along the top of the central berm. 
 

 
Photo 4 – Delivering and placing Armor Cap B/C rock in the Western Cell.  
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